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ID Description Dur Start Finish 03[ 04 [01[02[q3] 04 [01]02[03[ 401l 02[ 0304 01l02]q3T 4] 01l02[03 04 01]02[03 04 01 Q2] Q3] Q4]
EFC 100/300/500/900 Area - Deactivation
1EFC0148 SECIZ Cluster Stabilization/Hazards Removal 253| 23AUG04 30SEP05
1EFC0225 INFGAS Cluster Property Removal 229/  010CT04 030CT05
1EFC0240 B869 Stabilization/Hazards Removal 242 010CT04 240CT05
1EFC0193 INFWTI Cluster Stabilization/Hazards Removal 254/  010CT04 10NOV05
1EFC0088 STP Stabilization / Hazards Removal 89| 28FEB05 18JUL05 L
1EFCO178 Deactivation SECBZO CLuster 126| 17MAR0S 030CT05
Start Date 01FEB99 CPBB ROCKY FLATS Sheet 1 of 1 -
Finish Date 14DECO06
Fnish et o CLOSURE PROJECT BASELINE I|| In“_ CLOSURE _~KAISER-HILL
Run Date 26JUNO0O 15:20
Cost Account Critical Path KAISER+HILL
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